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Pursuant to the Land Use Commission's (LUC) Decision and Order in Docket No. A89-
652, transmitted herewith is an original and one copy of an annual report on the status
of the Villages of Leiali'i (VOL) development and our progress in complying with
conditions imposed by the LUC. In accordance with the LUC's letter to the Hawaii
Housing Finance and Development Corporation (HHFDC) dated October 1,2007, an
electronic pdf version of the annual report is being concurrently emailed to the LUC at
LUC@dbedt.hawaii.gov.

Land Use Commission Action

Reclassification of approximately 1,097.765 acres from Agricultural District into Urban
District, situate at Wahikuli, Lahaina, Island of Maui, State of Hawaii, identified as Maui
Tax Map Keys: 4-5-21 : 9; portion of 3; portion of 4; portion of 5; and 4-5-14: 58, for the
development of the VOL project was approved by the LUC on May 18, 1990.

Project Status

In accordance with Act 350, Session Laws of Hawaii (SLH) 1997, as of July 1, 1998, the
Housing Finance and Development Corporation (HFDC) was combined with the Hawaii
Housing Authority into one successor agency, the Housing and Community
Development Corporation of Hawaii (HCDCH). In accordance with Act 196 SLH 2005,
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and Act 180 SLH 2006, as of July 1,2006, HCDCH was split into two successor
agencies, the Hawaii Public Housing Authority and HHFDC.

On December 8, 1993, the State of Hawaii on behalf of HHFDC's predecessor agency,
the Housing Finance and Development Corporation (HFDC), filed a condemnation
action against Amfac Property Investment, et al, for a gravity line sewer system
between VOL and the Lahaina Wastewater Reclamation Facility. A settlement
agreement was executed on September 22, 1995 but its terms were never effectuated
because development at VOL was suspended due to the ceded lands litigation. A
stipulation to dismiss the condemnation action was filed at the Second Circuit Court on
May 17, 2013 and HHFDC received the deposit check of $13,000 for the sewer
easement from the Second Circuit Court dated August 12, 2013.

The Department of Land and Natural Resources and HHFDC are the landowners and
HHFDC is the master developer of the VOL project in Lahaina, Maul, Hawaii. HHFDC
acquired title to approximately 544 acres of the VOL project from DLNR by Land Patent
Grant No. S-15,792 dated November 4, 1994.

On November 4, 1994 and November 7, 1994, OHA and Aluli, et al., filed lawsuits
against DLNR and HHFDC's predecessor agency, the Housing Finance and
Development Corporation (HFDC), aimed at: 1) stopping the alienation of lands from
the public land trust to private third parties, and 2) ordering a reappraisal of the subject
lands.

On July 14, 1995, the plaintiffs consolidated and amended their lawsuits to name only
HFDC as defendant and to stop alienation of public trust lands.

On July 17, 1995, the Attorney General issued a legal opinion affirming the State's right
to alienate or dispose of ceded lands provided that the public land trust was
compensated.

On August 10, 1995, the Governor requested that HFDC proceed with the projects
which were held in abeyance due to the ceded lands issue. However, a cloud remained
on the title due to the unresolved lawsuits.

A trial on the alienation issue was held in November 2001. On December 5, 2002,
State Circuit Judge Sabrina McKenna ruled that the State could sell ceded lands.

On January 31,2008, the Hawaii Supreme Court overturned the trial court's decision
and held that the State of Hawaii was barred from selling, exchanging, or transferring
ceded lands to any third party. On April 29, 2008, the Attorney General announced that
a Petition for a Writ of Certiorari was filed with the U.S. Supreme Court seeking to
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overturn the Hawaii Supreme Court decision. On June 4, 2008, the Circuit Court of the
State of Hawaii implemented the decision of the Hawaii Supreme Court and entered an
injunction order barring the State of Hawaii from selling or transferring ceded lands to
third parties, "except that the State of Hawaii, and its departments, agencies, agents,
officers, and employees may continue its practice of transferring remnants, and issuing
licenses, permits, easements and leases concerning ceded lands."

In October 2008, the U.S. Supreme Court decided to hear the State's appeal of the
Hawaii Supreme Court decision. Arguments were heard by the U.S. Supreme Court on
February 25, 2009 and on March 31,2009, the U.S. Supreme Court unanimously
reversed the decision of the Hawaii Supreme Court on the grounds that the U.S.
Apology Resolution did not prevent the alienation of ceded lands, and remanded the
case back to the Hawaii Supreme Court for further action. On May 6, 2009, The
Honolulu Advertiser reported that the ceded lands litigation had been settled for all
plaintiffs, except one (Jonathan Osorio). On October 28, 2009, the Honolulu Advertiser
reported that the ceded lands litigation by the remaining plaintiff, Osorio, was ordered
dismissed by the Hawaii Supreme Court.

On July 13, 2009, the Governor signed SB1677 SD1 HD2 CD1 into law as Act 176 SLH
2009. This Act requires a community informational meeting, appraisal and two-thirds
vote approval of both houses of the legislature for conveyance of State land to third
parties in fee simple. Act 176 was amended by Act 169 SLH 2011 and is now codified
as Section 171-64.7, Hawaii Revised Statutes (HRS).

The subdivision improvements for Village 1A, consisting of 104 single family lots on
24.617 gross acres, were completed and accepted from the contractor, Goodfellow
Bros., Inc., on December 15, 1993, however not dedicated because the County has
refused dedication because of the ceded lands litigation. The County of Maul granted
final subdivision approval of Village 1A on September 8, 1994.

On August 21,2000, HCDCH filed a motion with the LUC to amend Condition No. 9 of
the Decision and Order for this project. The motion sought to amend the affordable
housing requirement of 60% of the units to families up to 120% of the HUD median
income for the County of Maui to a requirement established by agreement with the
County. This matter came up for hearing before the LUC on October 18, 2000 but was
continued.

Meanwhile, Act 100, SLH 2001 was enacted which waived, for undeveloped lands at
VOL, the affordable housing requirement of 60% of the units to families up to 120% of
the HUD median income for the County of Maui imposed by Act 15 SLH 1988, to a
requirement established by agreement between HCDCH and the County of Maui.
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On November 23, 2003, the Department of Hawaiian Home Lands (DHHL) expressed
an interest in acquiring certain HCDCH lands including Village 8 of the Villages of
Kapolei and Village 1A of the VOL. On May 13, 2004, the HCDCH Board approved the
negotiations with DHHL to sell HCDCH's interest in Village 8 of the Villages of Kapolei,
Villages 1A and 1B of the VOL, and the undeveloped lands at the Villages of La'i'opua.
On June 17, 2004, the HCDCH Board approved the execution of a transfer agreement
to sell the following properties to DHHL at a price of $33 million in equal annual
payments over a 15 year period:

•  Village 8 of the Villages of Kapolei;
•  Villages 1A (24.617 acres; TMK 4-5-36:1-111) and 1B (50.858 acres;

TMK 4-5-21 : 20) of the VOL;
•  HCDCH's interest in the undeveloped lands at the Villages of La'i'opua,

except Villages 9 and 10; and
•  Waiahole Valley Agricultural Park Subdivision and Residential

Subdivision.
On July 20, 2004, the Hawaiian Homes Commission approved the transfer of the above
properties to DHHL. A transfer agreement identifying all terms and conditions of the
sale was executed by DHHL, DLNR and HCDCH on December 30, 2004 (Transfer
Agreement). In the Transfer Agreement, DHHL is required to comply with all conditions
of the LUC Decision and Order in Docket No. A89-652 and continue with the annual
reporting requirements to the LUC for Villages 1A and 1B of the VOL development, and
comply with all conditions of the LUC Decision and Order in Docket No. A90-660 and
continue with the annual reporting requirements to the LUC for the Villages of La'i'opua
development.

In accordance with the Transfer Agreement, Villages 1A and 1B of VOL were conveyed
to DHHL by quitclaim deed dated April 8, 2005.

On May 2, 2006, HCDCH and DHHL executed the First Amendment of Transfer
Agreement which essentially modifies the Transfer Agreement as follows:

•  Excludes the Waiahole Valley Agricultural Park Subdivision and
Residential Subdivision from the sale to DHHL;

•  Excludes the non-ceded lands at the Villages of La'i'opua from the sale to
DHHL; and

•  Includes Village 10 at the Villages of La'i'opua in the sale to DHHL.

HHFDC received a copy of DHHL's 2005 Annual Report of Villages 1A and 1B of the
Villages of Leiali'i to the LUC dated May 26, 2006. In 2007, DHHL completed the
construction of homes on 104 houselots in Village 1A and the conveyance of these
homes to their native Hawaiian beneficiaries.
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On July 11,2013, the HHFDC Board of Directors approved DHHL's request to reduce
its annual payment of $2.2 million to HHFDC on the remaining balance of $13.2 million
(out of a total of $33 million pursuant to the Transfer Agreement) to $1.7 million per year
over 8 years with a final payment of $1.3 million.

By letter dated May 12,2011, HHFDC informed the LUC of its intent to withdraw ceded
remnant Lots 7 and 9 of File Plan 2128 (total of 0.22 acre) from its escrow arrangement
with Forest City Hawaii Kona, LLC for the Kamakana Villages at Keahuolu
development. Lots 7 and 9 were formerly a part of the Villages of La'i'opua project,
LUC Docket No. A90-660. Lots 7 and 9 were re-conveyed to HHFDC by Quitclaim
Deed dated September 22,2011.

At the request of the Department of Transportation (DOT), on September 16, 2004, the
HCDCH Board approved the sale of the following remnant areas to the DOT for Phase
1A of the Lahaina By-Pass Highway:

•  Parcel 2               0.159 Acre  TMK (2) 4-5-21: por. 003
•  Slope Easement 2       0.055 Acre  TMK (2) 4-5-21: por. 003
•  Slope Easement 3       0.174 Acre  TMK (2) 4-5-21: por. 003

Conveyance documents for Parcel 2 and Slope Easement 3 to DOT were recorded at
the Bureau of Conveyances on December 8, 2006. Slope Easement 2 was not needed
by DOT.

By easement dated September 12, 2006, HHFDC granted easements to Hawaiian
Telcom, Inc. and Maui Electric Company, Limited, for telecommunications equipment on
approximately 1,125 square feet mauka and adjacent to Village 1A to service the
neighborhood of the Villages of Leiali'i.

In November 2006, the DOT selected Hawaiian Dredging Construction Co. for Phase
1A of the Lahaina By-Pass Highway at a cost of $48 million. Phase 1A is a two-lane
highway connecting Lahainaluna Road to the County's Keawe Street Extension project.
Due to the discovery of archaeologically significant agricultural terraces in the alignment
of the By-Pass Highway within the Villages of Leiali'i project by Kahoma Stream, DOT
re-aligned the By-Pass Highway within the Villages of Leiali'i project to curve farther
makai into a T-intersection with the County's Keawe Street Extension, and allowed the
Villages of Leiali'i a second access to its mauka lands at a location between its
intersections with Keawe Street and Leaili'i Parkway. An Environmental Assessment for
this realignment was completed by DOT in 2009.

On December 19, 2008, the HHFDC Board of Directors approved the subdivision and
dedication of the rights-of-way over the Villages of Leiali'i project to the DOT for the re-
aligned Phase 1A of the Bypass Highway as well as the County's Keawe Street
Extension Project. DOT is working on ROW maps for HHFDC approval and
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conveyance to DOT. Construction of the Bypass Highway commenced in December
2008 from the south end of Phase 1A.

On January 11,2007, the HHFDC Board of Directors approved the conveyance of land
and drainage easements to the County of Maui for their Keawe Street Extension project.
This project is located at the southerly portion of the Villages of Leiali'i project and will
extend the existing Keawe Street to provide a connection from Honoapiilani Highway to
Phase 1A of the Lahaina By-Pass Highway. Because of the realignment of the By-Pass
Highway, DOT has undertaken the completion of the Keawe Street Extension project as
part of Phase 1A of the By-pass Highway project.

On November 5, 2007, HHFDC procured Belt Collins Hawaii Ltd. to complete an update
of the master plan and an EIS for the Villages of Leiali'i project. Two draft land use
plans were completed and distributed to government agencies and stakeholders for
comments on July 9, 2008 and a community meeting on the draft land use plans was
held on January 28, 2009 at the Lahaina Civic Center. Approximately 60 people were in
attendance and 24 provided comments. The revised master plan for the Villages of
Leiali'i was completed in December 2009 and HHFDC issued a Notice to Proceed to
commence an EIS for the revised master plan on December 23, 2009. An EIS
Preparation Notice was published in the OEQC Bulletin on March 8, 2010 and a notice
of a Draft EIS was published in the OEQC Bulletin on December 23, 2010. Based on
comments to the Draft EIS, HHFDC completed a Supplemental Cultural Impact
Assessment in April 2012. On October 23, 2012, a notice of the Final EIS was
published in the OEQC Bulletin. The Governor accepted the Final EIS on December 7,
2012 and the notice of Governor's acceptance was published in the OEQC bulletin on
December 23, 1012.

HHFDC has had discussions with OHA and DHHL for the resumption of development of
affordable housing at the Villages of Leiali'i under a mutually agreeable arrangement. In
accordance with any agreement with OHA and DHHL, upon completion of the revised
master plan and the EIS for the Villages of Leiali'i, HHFDC proposes to procure a
developer through the issuance of a Request for Proposals (RFP) for the initial
development of the Villages of Leiali'i, on the lands makai of the By-Pass Highway
(Phase A), in leasehold, or in compliance with Section 171-64.7, HRS. Because of the
revision of the Villages of Leiali'i master plan, e.g., the elimination of a golf course, the
RFP developer may be required to seek a re-approval of the Villages of Leiali'i project
by the LUC.

On August 16, 2010, HHFDC retained Belt Collins Hawaii Ltd. to update the water
master plan and to complete a Phase A Master Plan for the VOL. HHFDC received a
final report on May 23,2011.
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At the request of the County of Maui Department of Water Supply (DWS), the HHFDC
Board of Directors approved a 15' waterline easement on the makai (western) portion of
the Villages of Leiali'i project at TMK (2) 4-5-21: 3, near the existing Easements A and B
of EO No. 2189, TMK (2) 4-5-14: 58, for the County's waterline replacement project to
service the existing Wahikuli Houselots Subdivision. The waterline replacement project
was completed in summer of 2009 and the County is working on a draft of the
easement. After the new 15' easement is issued, the existing Easements A and B and
EO No. 2189 will be cancelled.

On August 14, 2009, the Board of Land and Natural Resources (BLNR) approved the
set aside of TMK (2) 4-5-21 : 4 to the Department of Fish and Wildlife for an off-highway
vehicle park, subject to withdrawal of lands south of Hanakea Gulch for the Villages of
Leiali'i project, and a management right of entry to HHFDC over TMK (2) 4-5-21:4 for
lands south of Hanakea Gulch as well as over TMK (2) 4-5-21 : 22. In accordance with
this BLNR approval, a Management Right of Entry dated September 3, 2009 was issued
by DLNR to HHFDC for the VOL lands mauka of the By-Pass Highway (Mauka Lands),
TMK (2) 4-5-21:4 (por.) and 22 (por.).

On December 22, 2009, HHFDC published a Request for Interest for solar renewable
energy projects on approximately 23 acres of the proposed light industrial area at the
southern portion of the Villages of Leiali'i project, TMK (2) 4-5-21:3 (por.). On January
22, 2010, HHFDC received two proposals and on March 10, 2010, HHFDC issued a
conditional selection letter to HEA Hawaii Solar, LLC. On August 5, 2010, a right-of-
entry was issued to HEA for planning studies at the proposed site. On April 4, 2013,
HHFDC sent HEA Solar a letter withdrawing HHFDC's conditional selection of HEA
Solar's proposal. The letter was returned undeliverable so HHFDC emailed a copy to
D. Goode, V.P., on April 10, 2013.

On October 8, 2010, Kahoma Land LLC published notice of a Finding of No Significant
Impact of a Final Environmental Assessment for Proposed Kahoma Access Easements
over VOL in the OEQC Bulletin. HHFDC sent Kahoma Land a draft MOU for access
easements over VOL in exchange for easements for water system improvements over
Kahoma Land lands for VOL on June 16,2011 and received Kahoma Lands' comments
on November 14,2011. On December 9,2011, BLNR approved access and utility
easements over the VOL Mauka Lands to Kahoma Land. Negotiations are ongoing.

On October 11,2012, the HHFDC Board of Directors approved the conveyance of
remnant Lots 8 (0.15 acre) and 9 (1.86 acres) of File Plan 2132, TMK (2) 4-5-021:003
(portion of), to the County of Maui for existing Kahoma Stream Flood Control
improvements and the DOT for Phase 1A of the Bypass Highway, pending finalization
of the Right-of-Way maps and subdivision of the parcels by DOT.
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In 2008, the Maui County Council began creating a Draft Maui Island Plan (MIP) that
established new Urban Growth boundaries (IGB) to direct future growth on Maui. The
draft version of the MIP, dated December 2010, included 181 acres and 800 residential
units in VOL Phase A in the UGB. On August 2, 2012, the Council General Plan
Committee voted to include all of Leiali'i makai of the Bypass Highway in the plan. The
Council then reversed itself and on October 22, 2012 deleted the project in its entirety,
but on October 24, 2012, reinstated a portion of the makai portion of the project by
including 245 acres and 1,200 units. The planning horizon for the MIP is until 2030.
The VOL master plan includes between 2,923 and 4,105 residential units in Phases A
and B (mauka of the Bypass Highway). (On the other hand, the VOL project lies within
the project area reclassified by the State Land Use Commission in 1990 and is
recognized by the Maui County in the West Maui Community Plan in 1996.) The bill
passed on December 21,2012. The Mayor signed the bill into law on December 28,
2012.

On January 10, 2013, the HHFDC Board of Directors approved the set aside of lands
from DLNR to HHFDC for the balance of the Villages of Leiali'i and its offsite water
system.

Land Use Conditions

The following is a progress report on conditions imposed by the LUC for the VOL
development:

Condition No. 1:

The survey of the Property to identify structures relating to the sugar cane plantation
and the significance of any identified structures shall be evaluated. Findings shall be
submitted in report format to the State's Historic Preservation Program. If significant,
acceptable mitigation measures for their treatment shall be worked out in consultation
with the State Historical Preservation Program and shall be included in a detailed
mitigational plan.

In addition, sites 2478, 2479, 2481,2482 and 2484 shall undergo data recovery. Sites
2480, 2483, 2485, 2488, 1203 and 2486 shall be preserved. A detailed mitigation plan,
with preservation and data recovery components shall be submitted to the State Historic
Preservation Program for approval prior to the implementation of such plan.

Petitioner shall also cause work to stop immediately and shall contact the State Historic
Preservation Office should archaeological resources such as artifacts, shell, bone, or
charcoal deposits, human burial, rock or coral alignments, pavings or walls be
encountered during the project development.
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Status: On October 2, 1997, a final report on the inventory of Pioneer Mill Co. 's
sugarcane plantation structures was submitted to the State Historic Preservation
Division (SHPD). In October 1997, a HABS and HAER Level 2 recording of the
irrigation features in the project site, identified as State Site 50-50-03-4420,
Wahikufi Ahupua'a, Lahaina District, Island of Maui, TMK: 4-5-21: 3, 18-20, 22
(SHPD Doc. No. 9709BD12) was completed and a report filed with SHPD. By
letters dated November 25, 1997 and December 17, 1998, SHPD accepted the
report and its mitigation.

Condition No. 2:

Petitioner shall cause all prospective occupants to be informed of (a) possible odor,
noise, and dust pollution resulting from surrounding agricultural operations, and (b) the
Hawaii Right-to-Farm Act, Chapter 165, HRS which limits the circumstances under
which pre-existing farming activities may be deemed a nuisance.

Status: HHFDC plans to procure developer(s) for the VOL project through a
Request For Proposals process. The developer(s) shall be required to comply
with the requirements of the LUC.

Condition No. 3:

Petitioner shall develop the golf course in compliance with the provisions of the
document entitled "Eight (8) Conditions Applicable to New Golf Course Development"
dated April 7, 1989.

Status: HHFDC plans to procure developer(s) for the VOL project through a
Request For Proposals process. The developer(s) shall be required to comply
with the requirements of the LUC.

Condition No. 4:

Petitioner shall submit a revised traffic report that addresses the secondary impacts on
County roadways and pedestrian traffic to the Maui Department of Public Works for
review and approval prior to submittal of the Project's traffic master plan.

Status: This condition was satisfied in May 1992.
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Condition No. 5:

Petitioner shall coordinate with the Maui Department of Water Supply, adjoining land
owners, and/or other Federal, State or County agencies regarding measures designed
to obtain the required water for the Project. Petitioner shall fund on an equitable basis,
necessary water sources, storage, transmission facilities, and filtration system
development.

Status: HHFDC plans to procure developer(s) for the VOL project through a
Request For Proposals process. The developer(s) shall be required to comply
with the requirements of the LUC.

Condition No. 6:

Petitioner shall participate pro-rata in the funding, development, and construction of
improvements to the Lahaina Wastewater Treatment Plant. Occupancy of the housing
units shall be phased with the increased capacity of the treatment plant.

Status: HFDC participated with the County of Maui in the expansion of the
Lahaina Wastewater Treatment Plant in accordance with an agreement dated
September 13, 1991. The expansion was completed in 1994 and provided for
1.8 mgd of sewer capacity for the VOL project, however, in accordance with
HFDC's agreement with the County, any capacity not used before September 13,
2006 may be used by the County. By letter dated November 10, 2005, the
County of Maui refused HCDCH's request for an extension, and therefore
HCDCH's sewer capacity agreement with the County for the VOL project lapsed
on September 13, 2006.

Condition No. 7:

Petitioner shall fund and construct all necessary drainage improvements which are
within the property. The drainage plans shall be submitted to DOT and the County of
Maui, Department of Public Works.

Status: HHFDC plans to procure developer(s) for the VOL project through a
Request For Proposals process. The developer(s) shall be required to comply
with the requirements of the LUC.

Condition No. 8:

Petitioner shall make land, with infrastructure up to the lots, available to the State
Department of Education (DOE) for the development of school facilities.
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Status: HHFDC plans to procure developer(s) for the VOL project through a
Request For Proposals process. The developer(s) shall be required to comply
with the requirements of the LUC.

Condition No. 9:

Petitioner shall provide housing opportunities for low, low-moderate, and moderate
income residents of the State of Hawaii by offering for sale or lease a number of units
equal to 60% of the residential units in the Petition Area at prices which families with an
income range of up to one hundred twenty percent (120%) of the County of Maui's
median income can afford.

Status: In October 2000, the HCDCH requested the State Land Use
Commission to amend the condition to allow the County of Maui to establish the
affordable housing condition in consultation with the HCDCH. However, the
Commission believed they did not have the authority to amend the Act 15
provision and deferred decision-making on HCDCH's request. Meanwhile, Act
100 SLH 2001 was enacted which waived, for undeveloped lands at VOL, the
affordable housing requirement of 60% of the units to families up to 120% of the
HUD median income for the County of Maui imposed by Act 15 SLH 1988, to a
requirement established by agreement between HHFDC and the County of Maul

Condition No. 10:

Petitioner shall coordinate with the County of Maui development of the Project in
conjunction with the improvements to County services and facilities such as fire and
police protection.

Status: HHFDC plans to procure developer(s) for the VOL project through a
Request For Proposals process. The developer(s) shall be required to comply
with the requirements of the LUC.

Condition No. 11:

All infrastructure improvements for the Project shall be developed in accordance with
County of Maui standards.

Status: To date, all existing infrastructure improvements such as water, sewer,
drainage, and roadway systems were constructed in accordance with County of
Maui standards.
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Condition No. 12:

Petitioner shall submit to the County of Maui, Department of Public Works all master
plans for drainage, water, roadways, utilities, and sewers for review and approval prior
to submittal of the individual construction plans of the various villages.

Status: This condition was previously satisfied in 1992.

Condition No. 13:

The State of Hawaii shall maintain responsibility for the preservation area which
includes the existing crater and reservoirs.

Status: Except for the goff course development, the area including the existing
crater and water reservoir will be preserved as open space. HHFDC plans to
procure developer(s) for the VOL project through a Request For Proposals
process. The developer(s) shall be required to comply with the requirements of
the LUC.

Condition No. 14:

Petitioners shall fund, design, and construct improvements to the various
community/neighborhood parks including but not limited to grading, installation of
landscaping and irrigation, construction of retaining walls and safety fences, and
installation of service utilities.

Status: HHFDC plans to procure developer(s) for the VOL project through a
Request For Proposals process. The developer(s) shall be required to comply
with the requirements of the LUC.

Condition No. 15:

Restrictive covenants for the golf course shall include conditions regarding preferential
rates and tee times for the resident golfer. Rates shall not exceed 200% of the
municipal course rates of the County of Maui and at least 50% of the prime tee times
shall be reserved for the resident golfer.

Status: As of September 1999, PMCo ceased its sugar cultivation and the lands
have been fallow since. HHFDC plans to procure developer(s) for the VOL
project through a Request For Proposals process. The developer(s) shall be
required to comply with the requirements of the LUC.
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Condition No. 16:

Petitioner shall incorporate noise attenuation measures or devices to reduce noise
impacts along Honoapiilani Highway, by-pass highway and cane haul road.

Status: HHFDC plans to procure developer(s) for the VOL project through a
Request For Proposals process. The developer(s) shall be required to comply
with the requirements of the LUC.

Condition No. 17:

Petitioner shall incorporate appropriate measures to mitigate impacts from wind, etc.,
along the existing and proposed highways and cane haul roads.

Status: HHFDC plans to procure developer(s) for the VOL project through a
Request For Proposals process. The developer(s) shall be required to comply
with the requirements of the LUC.

Condition No. 18:

Petitioner shall not commence the construction of Villages 7 through 11 until the
construction of the by-pass road through the Petition Area is substantially underway.

Status: Villages 6 (previously 7) through 14 (previously 11) will not be developed
until the construction of the by-pass highway is substantially underway. HHFDC
may request approval to install non-traffic-generating improvements such as
water, sewer reclamation and drainage improvements, above the by-pass
highway, as required by the residential development makai of the by-pass
highway.

Condition No. 19:

Conditions requiring County agency review, coordination, or approval are subject to the
powers of the HFDC as expressed in Act 15, Session Laws of Hawaii, 1988.

Status: As of July 1, 2006, all requests for County approvals, exemptions,
waivers, and variances will be processed through the County under Chapter
201H, HRS, pursuant to Act 180, SLH 2006.
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Condition No. 20:

Petitioner shall develop the Property in substantial compliance with representations
made to the Land Use Commission in obtaining reclassification of the Property.

Status: Except for future changes in housing poficy, unit count, marketing
strategy and pricing, HHFDC plans to continue development of the property in
substantial compliance with the representations made to the Land Use
Commission in obtaining this reclassification of the property. In the event new
housing poficies are adopted which adversely impact HHFDC's ability to satisfy
the above-stated conditions, HHFDC will inform the Land Use Commission of the
appropriate course of action.

Condition No. 21:

Petitioner shall file annual reports to the Commission, the Office of State Planning, and
the County of Maui Planning Department in connection with the status of the Project
and petitioner's progress in complying with the conditions imposed.

Status: Annual reports regarding the status of this Project will continue to be filed
with the County of Maui Planning Department, the Office of State Planning, and
the State Land Use Commission.

Condition No. 22:

The Commission may fully or partially release these conditions as to all or any portion of
the Property upon timely motion, and upon the provision of adequate assurance of
satisfaction of these conditions by the Petitioner.

Status: HHFDC acknowledges this condition.

Should there be any questions or comments regarding this matter, please contact Stan
S. Fujimoto, Project Manager, at 587-0541.

Attachments

C: Office of Planning, w/attachments
County of Maui Department of Planning, w/attachments
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